TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11 November 2024 1.	Idea generation, work on home page	2 hours	H.A.	Created the carousel, initially created the site, deployed to the domain, and setup Vercel
18 November 2024 2.	Setup database	45 min	H.A.	Setup Supabase storage, database, and auth and conncted those to the site.
30 November 2024 3.	Discuss content	1 hour	H.A., S.L., A.M., N.Z., A.C.	Had a meeting to discuss direction of site and set out roles
10 January 2025 4.	Compile content	3 hours	A.M., N.Z., A.C	Researched and compiled content; stuck it in a Google doc
14 January 2025 5.	Add content to site	1 hour	H.A.	Moved content from Google doc to database and scaffold UI for content
16 January 2025 6.	Work on checkout flow	2 hours	H.A.	Created a cart, setup Stripe for payments, start on checkout flow.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
17 January 2025 1.	Finish Stripe checkout	3 hours	H.A.	Finish checkout flow, switch from Stripe elements to Stripe checkout for more customizability, add cart preview, ensure warning is in place since people aren't getting anything.
2.				
3.				
4.				
5.				
6.				